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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multi-year Installation Restoration
Program for an installation. The plan will identify environmental cleanup requirements at each site or area of
concern, and propose a comprehensive, installation-wide approach, with associated costs and schedules,
to conduct investigations and necessary remedial actions.

The IRP is specifically focused at contamination resulting from past activities, and is funded by the centrally-
managed Environmental Restoration, Army (ER,A) budget account. Cleanup activities directed at contami-
nation primarily resulting from current operations are separately funded and managed, and, although men-
tioned where relevant, will not generally be discussed in detail in an IAP.

In an effort to coordinate planning information between the IRP manager, AEC, installations, executing
agencies, regulatory agencies, and the public, an IAP has been completed for Fort Indiantown Gap Training
Site (FIG). The IAP is used to track requirements, schedules and budgets for all major Army installation
restoration programs.

All site-specific funding and schedule information has been prepared according to projected overall Army
funding levels and is, therefore, subject to change. Under current project funding, all remedies will be in
place at FIG by the end of 2007.
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Acronyms & Abbreviations

AASF Army Aviation Support Facility

ACT 2 PA DEP Land Recycling and Environmental Remediation Standards Act
AEDB-R Army Environmental Database - Restoration (formerly called DSERTS)
AOC Area of Concern

AOI Area of Interest

AQ-ERM Aquatic Life Effects Range Median
BRAC Base Realignment and Closure

CRP Community Relations Plan

CTC Cost to Complete

cy cubic yards

DA Department of Army

DDE dichlorodiphenyldichloroethylene
DDT dichlorodiphenyltrichloroethane

EBS Environmental Baseline Study

EPA (United States) Environmental Protection Agency
ER,A Environmental Restoration, Army

ERI Environmental Research Inc.

ERM Effects Range Median

FIG Fort Indiantown Gap

FS Feasibility Study

ft foot

FY Fiscal Year

IAP Installation Action Plan

IRA Interim Remedial Action

IRP Installation Restoration Program

K $1,000

kg kilograms

LTM Long-term Monitoring or Management
MD Maryland

mg milligrams

MSC Medium-specific Concentration

NE Not Evaluated

NFA No Further Action

NGB National Guard Bureau

NPL National Priorities List

PA Preliminary Assessment or Pennsylvania
PADEP Pennsylvania Department of Environmental Protection
PADMVA Pennslyvania Department of Military and Veteran Affairs
PAH Polynuclear Aromatic Hydrocarbons
PCB Polychlorinated biphenyls

RA Remedial Action

RA(C) Remedial Action - Construction
RA(O) Remedial Action - Operation

RAB Restoration Advisory Board

RBC Risk-based Concentration

RC Response Complete

RD Remedial Design

REM Removal

RI Remedial Investigation

RIP Remedy in Place
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Acronyms & Abbreviations

RRSE Relative Risk Site Evaluation

Sl Site Inspection

SvOoC Semi-Volatile Organic Compounds

ug/kg micrograms per kilogram

USACE United States Army Corps of Engineers

USACHPPM United States Army Center for Health Promotion and Preventive Medicine (formerly called
USAEHA)

USAEC United States Army Environmental Center (formerly called USATHMA)

VOC Volatile Organic Compound
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STATUS: ||| - The Former Incinerator site, Army Aviation Support Facility (AASF)
outfall and Former Staging area are non-NPL sites; Pennsylvania
Department of Environmental Protection (PADEP) is the lead regu-
latory agency.

- The final Site Inspection Report was sent to PADEP and PA De-
partment of Military and Veterans Affairs (PADMVA).

- The final planning documents for the investigation and removal
actions have been sentto PADEP and PADMVA.

TOTAL # OF AEDB-R SITES: ||| 3 -- 2 active sites; 1 response complete site

DIFFERENT SITE TYPES: 2 Contaminated Sediments 1 Incinerator

CONTAMINANTS OF CONCERN: ||| Metals (lead and silver), PAHs, and pesticides

MEDIA OF CONCERN: ||| Soil and possibly shallow groundwater

COMPLETED REM/IRA/RA: ||| None to date.
CURRENT IRP PHASES: ||| RI/FS: 1site RA(C): 1site

PROJECTED IRP PHASES: ||| RD: 1site RA(C): 2sites LTM: 1 site

IDENTIFIED POSSIBLE REM/IRA/ ||| RA at 2 sites

RA:
DURATION: ||| Year of IRP inception: 1999
Year of RA completion: 2007
Year of IRP completion: 2011
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LOCALE:

IRP EXECUTING
AGENCIES:

REGULATORY
PARTICIPATION:

REGULATORY
STATUS:

MAJOR CHANGES
TO IAP FROM
PREVIOUS YEAR:

Installation Information

Fort Indiantown Gap is located in south-central Pennsylvania in Lebanon and Dau-
phin Counties. The site consists of approximately 17,100 acres and is operated by
the PADMVA. PADMVA accepted operational control of all areas of concern (AOCs)
under the 1995 Base Realignment and Closure (BRAC) effective 1 October 1998.
As a result of this acceptance, all AOCs were added to and became part of the Fort
Indiantown Gap’s “premises.”

Army Environmenmtal Center, Aberdeen Proving Ground, MD for National Guard
Bureau, Army Directorate

State: Pennsylvania Department of Environmental Protection (PADEP)
Federal: United States Environmental Protection Agency (EPA)

- The Former Incinerator site, AASF outfall, and Former Staging area, Fort Indiantown
Gap are non-NPL sites; PADEP is lead regulatory agency.

- The final Site Inspection Report has been sent to PADEP and PADMVA.

- The final planning documents for the investigation and removal actions have been
sentto PADEP and PADMVA.

- Investigation and removal actions are underway.
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Installation Description

CURRENT

Fort Indiantown Gap is an active training facility, currently used as a headquarters for PADMVA. PADMVA
accepted operational control of all AOCs under the 1995 BRAC effective 1 October 1998. As a result of this
acceptance, all AOCs were added to and became part of the Fort Indiantown Gap “premises.”

HISTORICAL

The DA BRAC office supplied funding for the characterization of the AOCs identified on the draft AOC list. The
characterization consisted of the preliminary assessment (PA), site inspection (Sl), photo interpretation survey,
and radiation closeout survey at Fort Indiantown Gap.

A dratft list of AOCs was developed in 1999. The list is based on the environmental baseline survey (EBS)
dated 1998, as supplemented by review of installation and regulator environmental files, and a historical aerial
photograph study dated 1995.

The BRAC office agreed to fund characterization of the AOCs. The characterization was conducted through a
PA and SI. The PAwas completed in 1998. A total of 287 PA sites were identified and evaluated. There were
24 sites continued into the Sl phase of work. The Phase 1 Sl fieldwork was completed in June 1999. The
second Phase (1a) Sl fieldwork was completed in July 1999. The final Sl report was completed in October
2001.

A historical aerial photographic analysis of the entire facility was conducted in 1995. Environmental Research
Inc. (ERI) was the contractor that conducted the fence-to-fence historical aerial photographic analysis of Fort
Indiantown Gap. Twenty-four suspect areas were identified. Site visits were conducted by National Guard
Bureau (NGB), PADMVA, United States Environmental Protection Agency (EPA) and PADEP at all of these
areas and three were carried forward for further investigation. No additional sites were identified through the
historical aerial photographic analysis. The historical aerial photographic analysis was also used to identify
likely locations to sample at existing AOCs on the draft AOC list.

U.S. Army Center for Health Promotion and Preventive Medicine (USACHPPM) conducted a site inspection and
compiled their findings in a draft report dated 8 April 1999.

The Sl addressed the portion of Fort Indiantown Gap in the cantonment area that is operated by the PADMVA.
Sampling and analysis were performed at sites recommended for further investigation in the Final PA Report
and other sites agreed to by PADMVA, NGB, EPA, and PADEP. The purpose of the Sl process is to determine
if sites recommended for further investigation during the PA contain hazardous substances at concentrations
that pose a potential threat to human health and the environment. The Fort Indiantown Gap Sl was biased
toward investigation of areas with the greatest likelihood of contamination. Targeted sampling of potentially
affected media was performed at these sites to determine if the sites could be granted “no further action”
(NFA) status, or if additional investigation was warranted.

The following conclusions were developed, based on the results of the SI:
- In general, the sites indicated little evidence of environmental impacts from historical use.

- Based on the human health screening performed, only one site, the Former Incinerator site, exhibited unaccept-
able risk under industrial and residential exposure scenarios.

At this site, the risk was driven by the presence of metals (e.qg., lead or silver). Although not currently used for
residential purposes, the site is located in a residential area.

Both the Former Incinerator site and the Former Staging area exhibit unacceptable ecological risks.

- Metal constituents in the soil and sediments caused most of the exceedances of human health and ecological
benchmarks. With the exception of lead and silver, other reported metal concentrations, while exceeding bench-
mark values, were generally representative of background conditions already established for the BRAC excess
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Installation Description

area.

Based on the conclusions presented above, NFA was recommended for all but the following sites and specific
recommended actions for these sites are described below.

Former Incinerator site (FIG-01). During the SlI, elevated levels of metals were found in soil samples. Lead
was detected at concentrations ranging from 1,204 mg/kg to 7,817 mg/kg, far above the PADEP medium-
specific concentration (MSC) of 450 mg/kg for industrial areas. Silver was detected in sediments at levels
ranging from 6.8 to 10 mg/kg, exceeding the aquatic life effects range median (AQ-ERM) of 3.7 mg/kg. No
VOCs, PCBs, SVOCs, dioxins or furans were detected at levels exceeding the PAMSC or AQ ERM values.

A removal action to eliminate the contaminated ash and soils is planned. To prevent trespass by the public, a
temporary fence will be erected around the site and removed on completion of the remedial action. The ash
and contaminated soil will be removed. Clean fill will be placed only in sufficient quantities to return the land to
the natural grade. Soil stabilization with ground cover is to be put in place. Monitoring wells will be installed and
samples taken for eight quarters to ensure the contamination has not impacted groundwater. After confirma-
tory sampling of soil, sediments, and groundwater reveals that all contamination has been remediated, the
monitoring wells will be abandoned and the site closed. The site is located along a public road in a residential
area. Use of industrial standards for remediation is not recommended due to the location, current residential
encroachment to the property, and the strong potential for the site to be excessed and transferred to the public.

Former Staging area (FIG-02). During the SlI, elevated levels of metals were found in sediment samples.
Silver was detected at concentrations ranging from 7.2 to 9.3 mg/kg, which are below the PA MSC but above
the AQ-ERM. The sediment samples also contained pesticides 4,4'-dichlorodiphenyldichloroethylene (4,4'-
DDE), 4,4'-dichlorodiphenyltrichloroethane(4,4’-DDT), and Dieldrin. The 4,4’-DDE was detected at concentra-
tions ranging from 67 — 230 ug/kg which is above the AQ-ERM level of 27 ug/kg. The 4,4’-DDT was detected
at concentrations ranging from 67 — 300 ug/kg which is above the AQ-ERM level of 27 ug/kg. The Dieldrin was
detected at in one specimen at 160 ug/kg, which is above the AQ-ERM level of 110 ug/kg. No VOCs, PCBs,
SVOCs, dioxins or furans were detected at levels exceeding the PA MSC or AQ ERM values.

A remedial investigation with a baseline risk assessment is planned to determine the depth and breadth of any
pesticide and/or metal contamination. Groundwater monitoring wells will be installed and sampled for eight
guarters. Further action will be determined based on the findings of the remedial investigation. The area is
currently with the FIG enclave. Future land use for the site includes a training center for the Pennsylvania Air
National Guard with dormitory rooms and classrooms.

Army Aviation Support Facility Outfall site (FIG-03). This site was determined to be ineligible for ER,A funding
due to its active status.

REGULATORY STATUS
- PADEP is the lead regulatory agency.

- Fort Indiantown Gap is a non-NPL facility.
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Contamination Assessment

Fort Indiantown Gap (FIG), located in south-central Pennsylvania, is owned and operated by the PADMVA.
Prior to the BRAC of 1995, the US Army maintained the facility. As part of the agreement for the Army to
turning the property over to the Commonwealth of Pennsylvania, the National Guard Bureau (NGB) agreed to
remediate all sites on the installation where former Army activities may have impacted the environment and
where the sites are eligible for Environmental Restoration, Army (ER,A) funds.

The Former Incinerator site (FIG-01), which was operated from 1937 to 1951, is located on the eastern side of
Coulter Road. There are currently no barriers in place to restrict access/trespassers. It is believed that the
former incinerator was used to destroy paper documents and medical waste. All that remains of the former
structure is the concrete foundation, a few concrete piers and a portion of the walls. A concrete sump/culvert
with exposed pipes is located at the toe of the ash pile slope, and appears to be have been connected to the
incinerator structure. Once the waste materials were incinerated, the ash was deposited at the rear of the
building, towards the creek. The ash slopes from the rear of the former building, approximately 12 feet above
grade, to the bed of the creek. The deposited ash is visibly different than the native soils.

A Site Inspection (SI) was completed at the incinerator site in 2001 by Ogden Environmental and Energy
Services Company, Inc. for the NGB. The results of the inspection show that the ash contains concentrations
of lead which exceed PADEP cleanup standards. Small amounts of silver were also detected in the creek, but
may be the result of the high background levels of silver seen in the area. Recently, the utility company in-
stalled power lines through the site. It appears that during that process, a portion of the ash pile was re-graded
to improve vehicle access.

A stormwater outfall site located near the Army Aviation Support Facility (AASF) receives runoff from aircraft
runways and maintenance buildings. The AASF lies south of Range Road in the northern part of the canton-
ment area. A Sl was completed in 1999 by USACHPPM. The storm drain receives excess flow from a
washrack, floor drains in Building 101 (an aircraft maintenance hangar), and a battery room sink, via an oil/
water separator. Wastes potentially associated with the oil/water separator discharge include solvents, met-
als, and oily wastes. Discharge from the outfall follows a grassed swale before entering Vesle Run. Two soll
samples were collected from the swale and were analyzed for heavy metals and semi-volatile organic com-
pounds (SVOCs). Soil testing showed elevated levels of polynuclear aromatic hydrocarbons (PAHs). Metal
concentrations were below EPA Region 3 Risk-based Concentrations (RBCs) (industrial). It is estimated that
up to 20 cy of soil, approximately 2-ft deep, contains elevated levels of these compounds in the area of the
outfall. Due to the active use of the runways and maintenance buildings, this site was determined to be ineli-
gible for ER,A funding.

The Former Staging Area (FIG-02) is a flat, cleared area on the northeast corner of Adams and Cumberland
Streets (approximately 285 x 240 ft = 1.5 acres) within the Fort Indiantown Gap enclave. The site is the area
bounded by Cumberland St. on the north, Adams St. on the east, Harrisburg St. on the west, and O’Neil St. on
the south and extending downgradient along the creek east of Adams St. A storage bin, formerly located
adjacent to the site, was used as an uncovered staging area for coal, potentially contaminated soil, soil drums,
and other materials. While there is no suspected release of contaminants to the air, lack of containment of the
runoff of these materials may have adversely affected the soil downgradient of the site. A pesticide handling
building was formerly located at the AOI. A S| was completed at Former Staging Area in 2001. Sediment
samples were collected from a creek adjacent and downgradient to the Former Staging Area. With the excep-
tion of the four following analytes, media sample results were below their respective cleanup criteria. The
three sediment samples were higher than the cleanup criteria for Silver (7.2-9.3 mg/kg vs. 3.7 mg/kg stan-
dard), 4, 4-DDT (67-300 ug/kg vs. 27 ug/kg standard), and 4, 4'-DDE (67-230 ug/kg vs. 27 ug/kg standard). In
addition, the clean up standard of 110 ug/kg for Dieldrin was exceeded in one sediment sample.
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Previous Studies

Title AUTHOR
Aerial Photographic Site Analysis Environmental Research, Inc.
2 |Preliminary Assessment Report Engineering Technologies Associates Jun-94

Final Site Inspection Work Plan Ogden Environmental and Energy Services Jun-00
Co., Inc.

Final Site Inspection Report No. 38-EH-7358-99 US Army Center for Health Promotion and Apr-99
Preventive Medicine

Final Site Inspection Report Ogden Environmental and Energy Services Oct-01
Co., Inc.

Final Work Plan for Investigation and Removal Weston Solutions May-04

Activities -Former Incineration Site, Former Staging
Area, and Oultfall Site

Final Quality Assurance Project Plan Environmental |Weston Solutions May-04
Analytical Services to Support Investigation and
Removal Activities -Former Incineration Site,
Former Staging Area, and Outfall Site

Final Community Relations Plan for Investigation  |Weston Solutions May-04
and Removal Activities -Former Incineration Site
Final HTRW Program, Accident Prevention Plan an |Weston Solutions May-04

Site-Specific Safety and Health Plan, Investigation
and Removal Activities -Former Incineration Site,
Former Staging Area, and Outfall Site
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FIG-01

FORMER INCINERATOR

SITE DESCRIPTION

The former incinerator site is located on the eastern side of Coulter
Road northeast of the Waste Water Treatment Plant. The incinerator
operated from ~1937 to 1951. Some of the incinerator ash was
deposited behind the former incinerator building as fill. Downslope of
this fill area is a wetland. This site is open to public encroachment.

At this site, metals (lead and silver) were reported at elevated concen-
trations in surface soils. Concentrations of lead have been detected
up to 7,618 mg/kg. These concentrations exceeded human health
and ecological risk benchmark values and could not be attributed to
background levels.

PROPOSED PLAN

The area is fenced for the remediation activities. The contaminated
soil (1,700 cy) will be removed and disposed of at an approved off-site
disposal or reclamation area, followed by appropriate backfill and
stabilization. Confirmatory sampling will be completed after the soil
removal. Six GW monitoring wells will be installed and sampled on a
quarterly basis for four to eight quarters.

STATUS
RRSE RATING:

High

CONTAMINANTS:
Metals

MEDIA OF CONCERN:
Soll

COMPLETED IRP PHASE:
PA/SI, RD

CURRENT IRP PHASE:
RA(C) (funded)
FUTURE IRP PHASE:
RC

Ft Indiantown Gap Training Site - Installation Action Plan

Site Descriptions - Page 2



FIG-02
FORMER STAGING AREA

SITE DESCRIPTION STATUS
Two pesticide and herbicide handling buildings (demolished in 2002) RRSE RATING:
were formerly located adjacent to a former coal storage bin. A con- Low
crete slab (removed in 2002) was subsequently used to stage con- CONTAMINANTS:
taminated soil prior to disposal. At this site, pesticides (DDT, DDE, Pesticides, Metals
Dieldrin) and metals (silver) were detected in a drainage swale at MEDIA OF CONCERN:
elevated concentrations in sediments downgradient from both sites. Soil, Sediments
These concentrations exceeded human health and ecological risk COMPLETED IRP PHASE:
benchmark values and could not be attributed to background levels. PA/SI
CURRENT IRP PHASE:
RI/FS (funded)
FUTURE IRP PHASE:
RD, RA, LTM

PROPOSED PLAN

Remedial investigation is underway to determine if soil, sediments,
and/or groundwater has been impacted.
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FIG-03
AASF OUTFALL

SITE DESCRIPTION STATUS

At the Army Aviation Support Facility (AASF) Outfall site, several

PAHs were detected at elevated concentrations in surface soils. RRSE RATING:
These concentrations exceeded human health and ecological risk Medium
benchmark values and could not be attributed to background levels. CONTAMINANTS:
Therefore, a limited soil removal is recommended in the area. PAHSs

MEDIA OF CONCERN:
Soil, Groundwater
COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE:
RC

PROPOSED PLAN

This site has been determined to not be eligible for ER,A funding due
to the active status of the Aviation Support Facilities.
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PAST MILESTONES

START DATE OF IRP AT INSTALLATION: 1997
PA Initiation-Completion: 1997-2000
Sl Initiation-Completion: 2000-2003

PROJECTED MILESTONES

RD Initiation-Completion 2003-2004
RA Initiation-Completion 2004-2007
LTM  Initiation-Completion 2008-2011

NO FURTHER ACTION SITES

FIG-03 AASF OUTFALL
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Remediation Activities

Complete REM/IRA/RA

None

Current REM/IRA/RA

None

Future REM/IRA/RA

RA Initiation-Completion 2004-2007
LTM Initiation-Completion 2008-2011
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Community Involvement

RESTORATION ADVISORY BOARD (RAB) STATUS

A RAB was established during the Active Army Component remediation efforts prior to the turn over of FIG to
the PADMVA. The RAB was disbanded at the departure of the Active Army Component, as all remedial actions
were complete.

A community relations plan (CRP) is a component of the scope of work for all remediation work completed at
FIG. After contract award, the CRP was developed and the need for a RAB determined. A RAB is not
neccessary at this time due to not enough community interest and not deemed neccessary by the installation
commander. In addition, the PA DEP Land Recycling and Environmental Remediation Standards Act (Act 2)
contains specific public notice requirements that must be followed to receive site closure under Act 2.
Remediation at the Former Incinerator site is to be completed to qualify for Act 2 closure. The contractor will
be required to complete all public notice requirements outlined in the CRP and Act 2.
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